

The Good Management Company

Website PRD and implementation plan

Version 2.0 — 21 August 2026 — prepared by Hamish

1. What we are building

A deliberately small website for The Good Management Company (TGMC), a block and property management company based in London. Three pages plus a blog. The site does not sell services. It explains what good block and property management looks like, and lets interested parties get in touch.

Domain: goodmanagement.co.uk. Contact: team@goodmanagement.co.uk. Both can change later without affecting the content.

2. Why we are doing it this way

We are not ready to take on volume. We are onboarding one block and learning the operational model as we go. A conventional "here are our services, hire us" site would over-promise and create pressure we do not want.

An educational site does the opposite. It builds authority and search visibility now, so that when we are ready to grow, the demand is already there and pre-qualified. It costs almost nothing to run and nothing to walk away from.

It also gives us a controlled test of what Claude can produce against what we pay White Hat for on the London and Kent site. Same discipline, different supplier, directly comparable output.

3. Positioning

Public: an authority on what good block and property management should look like. No claims about our size, our client list, or our specialisms. No team names or photographs — the company is the brand.

Internal: we take what we are given while we learn. Nothing on the site contradicts that or boxes us in.

4. Site structure

Home

- Intro line: who TGMC is (block and property management, London)
- Hero: what good block and property management looks like
- A single photograph, sitting between the hero and the FAQ — see section 5
- FAQ: 7–12 questions on what good management should include
- Recent insights: three most recent blog posts, then "view all posts"
- Contact prompt at the foot of the page

Contact

- Get in touch / ask a question / enquire about your building
- No newsletter signup — deliberate decision, we are not adding to anyone's inbox

Testimonials

- Separate page, built out once we have material. Kept off the home page to avoid clutter

Blog

- Two posts per month minimum
- Roughly 80% constructive ("what good looks like"), 20% problem-solving
- Categories, author byline as The Good Management Company, related posts at the foot of each article

5. Design

- White background, navy (#1F3A70) as the single accent colour
- Clean sans-serif, generous whitespace, minimal imagery
- Visual reference: goodmaintenance.co.uk — same family, same restraint
- Mobile responsive

Imagery

One photograph on the site, and only one. Stock photography of hard hats and glass towers is what every mediocre agent site already uses; it would undermine the tone we are going for. A real building we manage does the opposite.

It sits directly below the hero and above the FAQ, as a shallow letterbox band — roughly 3:1 or 4:1, not a full-height hero. That is the point where the page turns from a short headline into a long stretch of text, and the eye needs somewhere to land. A tall image would push the FAQ off a phone screen entirely.

Building illustration

illustration of a London crescent — in place

We have used a watercolour illustration of a London crescent rather than a photograph. That was deliberate: an illustration reads as decorative rather than as a statement about which buildings we manage, and it avoids naming a client. The building is not identified in the caption or in the alt text, which matters because alt text is indexed by search engines even though nobody sees it.

Technical: descriptive filename, real alt text, compressed to WebP, explicit dimensions set. An unoptimised image costs more in page speed than it gains in credibility.

6. Division of labour

The intent is that Hamish and Sanya do as little as possible. Claude produces everything that can be produced as text or code. The remaining items are ones that require a card, a login, a signature, or a human decision.

Claude produces

- All home page copy
- Full FAQ page — 8 to 12 questions with answers
- Contact page copy and form field list
- First four blog posts, ready to publish
- Blog calendar for the following three months
- Meta title and description for every page
- Schema markup (LocalBusiness, FAQPage, BlogPosting) as copy-paste JSON-LD
- SEO strategy: target keywords, content clusters, internal linking plan
- Developer handover brief
- Ongoing: two blog posts per month, drafted on request

Hamish and Sanya do

- Approve the plan and the copy
- Confirm domain and mailbox are live
- Appoint and instruct a developer, or build it on the platform we already use
- Set up the Google Business Profile (requires a verified address and a real person)
- Point the contact form at the mailbox and check it delivers
- Answer enquiries as they arrive

7. Step by step

Working backwards from a 7 September launch.

Step	Action	Owner
1	Sanya reviews and approves this plan	Sanya
2	Confirm goodmanagement.co.uk is registered and team@ mailbox is created	Hamish / Sanya
3	Produce all site copy — home, FAQ, contact — in one session	Claude
4	Produce first four blog posts and the three-month blog calendar	Claude
5	Produce meta descriptions, schema markup and the SEO strategy	Claude
6	Produce the developer handover brief (structure, copy, styling, assets)	Claude
7	Review the full content pack — one pass, mark anything to change	Hamish / Sanya
8	Claude makes the revisions	Claude
9	Appoint developer and hand over the brief	Hamish
10	Site built and staged for review	Developer
11	Check the contact form actually delivers to team@	Sanya
12	Go live	Developer
13	Create and verify the Google Business Profile	Sanya
14	Submit sitemap to Google Search Console	Developer
15	First new blog post published, then two per month thereafter	Claude drafts / Sanya publishes

Steps 3 to 6 are a single working session with Claude — the content pack comes out in one go rather than over a week. Step 7 is the only substantial demand on your time before the developer is involved.

8. Timeline

- Late August: content pack produced and approved
- Late August / early September: developer builds
- 7 September: live
- From launch: two blog posts per month

9. How we judge it

Against the White Hat work on the London and Kent site, on four things:

- Quality and distinctiveness of the copy
- Depth of the SEO thinking, not just the presence of keywords
- Coherence of the positioning
- How little we had to do to get from brief to developer-ready

And on the site's own terms: qualified enquiries arriving, and blog posts appearing in search results for block and property management questions.

10. The one real risk

A blog that stops. Three posts and then silence reads worse than no blog at all — to visitors and to search engines. Two posts a month is the floor, and drafting them is Claude's job, so the only failure mode is nobody publishing them. Worth deciding now who owns that button.

11. Open items

- Domain extension — .co.uk assumed, easily changed
- Mailbox — team@goodmanagement.co.uk assumed, easily changed
- Developer — internal, existing supplier, or platform build
- Who publishes the blog posts each month